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CONSTRUCTION
Jobwide
Shut down for Snowmageddon / The Icepocalypse
Cabin Fever sets in... Varies by person / personality
Recover from Cabin Fever / Let Frosty Melt
West End - Evergreen
Utility Work Thoreson
Install Drainage Vic EVG ECC Y -
Waterline for Evergreen Structure ECC Y - Tied to Backfill
Install 3rd Party Utlities Comcast and Century Link ECC Y - Pending Agreements - Century Link/Comcast
Centry Link Vault installation South Side Clink N -
3rd Party Utility Splice and Cut Over Com/Clink Y - Tied to Backfill
Evergreen Point Road Lid Substructure
P1 - East Portion Evergreen Point Lid Everson
Form/rebar portal column @ pier 1 ECC TE/SM - Y Flyer stop spotter
[ Pour Portal Col Stage 1 Pier 1 ECC TE/SM 20.00 CY - Y Flyer stop spotter
Backfill Pier With Bagwall For MOT ECC RN/MM Y
P4 - East Portion Evergreen Point Lid Everson
Form/rebar portal column @ pier #4 ECC TE/SM - - Coordinate timing with Backfilling operation
[ Pour Portal Col Stage 1 Pier 4 ECC TE/SM 20.00 CY - - Coordinate timing with Backfilling operation
RFI 156 Repair ECC TE/SM
Backfill Pier With Bagwall For MOT ECC RN/MM Y Y
Utility Work Everson
Install 3rd Party Utilities Under Bridge Valley
Under-Lid Lighting Prep Valley N -
Install Under-Lid Lighting Valley Y - BN N NN N NNNN
Underlid Switchboard Installation Valley N - o o bo D DD DD
Evergreen Point Road Lid - Superstructure
EVERGREEN GIRDER INSTALLATION Haas
Set Tub Girders ECC CH/NC 2.00 EA Y
INTERMEDIATE DIAPHRAGMS Haas
a Form/rebar/pour interior diaphragms (SET 7) 6 each ECC CH/NC 14.00 CY Y - deck pour #2
= Form/rebar/pour interior diaphragms (SET 8) 6 each ECC CH/NC 14.00 CY Y - deck pour #2
a Form/rebar/pour interior diaphragms (SET 9) 6 each ECC CH/NC 14.00 CY Y - N N N N - deck pour #2
[ Form/rebar/pour interior diaphragms (SET 10) 6 each ECC CH/NC 14.00 CY Y - N N N N - deck pour #2 diaphragms poured out
a2 Form/rebar/pour exterior tub diaphragms 4 each ECC CH/NC 15.00 CY Y - N N N N - deck pour #2 diaphragms poured out
= Form/rebar/pour interior diaphragms (SET 11) 6 EACH ECC CH/NC 14.00 CY Y - N N N N - deck pour #3
a2 Form/rebar/pour interior diaphragms (SET 12) 6 EACH ECC CH/NC 15.00 CY Y - deck pour #3
Pier 1 End Diaphragm Haas
Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00 SF N - -
= Pour deck pour #2 lower diaphragm ECC CH/NC 50.00 CY N - -
Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00 SF N - D D D D D -
= Pour deck pour #3 lower diaphragm ECC CH/NC 50.00 CY N - D -
Pier 2 Interior Diaphragm Haas --
Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00 SF N - D D
= Pour deck pour #2 lower diaphragm ECC CH/NC 50.00 CY N -
Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00 SF N -
= Pour deck pour #3 lower diaphragm ECC CH/NC 50.00 CY N -
Pier 4 End Diaphragm Haas
Form deck pour #2 lower diaphragm ECC CH/NC 1,652.00 SF N -
= Pour deck pour #2 lower diaphragm ECC CH/NC 50.00 CY N -
Form deck pour #3 lower diaphragm ECC CH/NC 1,652.00 SF N - D D D D -
= Pour deck pour #3 lower diaphragm ECC CH/NC 50.00 CY N - D -
CIP Deck Haas
Strip decks Pour 1 ECC CH/NC 7000 sf Y - DN
Install Conduit on Girders Valley Y -
Install Underlid Switchboard/CCC Valley D D D DD
Form soffits deck pour 2 spans 1 and 2 ECC CH/NC 7000 sf Y -
SIP Deck Haas
Install all deck pour #2 & SPAN #1 DECK POUR #3 (147 each) DN
Evergreen - 84th
Fairweather Bay Pond I-3 Pietz
Prep access for ECC-28 secant piles ECC P D DDDD
Procure material ECC P D DD DD D D DD D
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Install secant piles P D D D D D D D D D D » I » T » T » I o
Wall 3-14 Thoreson
Install Wall 3-14 ECC MM/ RN 1500 SF Y Y Need Ramp access at 84th to get trucks in/ out.
Roadway Thoreson
WB 1250+75 to 1252450 Road Ex. CSBC ECC RN/MM Y D D D D
Utility Work Thoreson
Bellevue Waterline - Repair Fairweather Crossing KLB D D D D D D D D Pending WSDOT Notice to Proceed
84th Avenue NE Lid Substructure
P1 - East Portion 84th Lid Everson
= Form/Pour Rat Slab (complete Stage 1) ECC TE/SM 90 CY - D
Survey face of wall on ratslab INCA TE/SM
Rebar Delivery Ftg E1-3c, Wall E1-7 horz and hairpins RBI TE/SM - Trucks pulls off WB 520
Rebar Delivery Ftg E1-2b, E1-3A, E1-3B RBI TE/SM - Trucks pulls off WB 520
Rebar Delivery Verts E1-4, E1-5, E1-6, E1-7 RBI TE/SM - Trucks pulls off WB 520
Rebar Delivery Ftg E1-1A, E1-1B, E1-2A and Portal Col Ftg RBI TE/SM - Trucks pulls off WB 520
Rebar Delivery Verts E1-1, E1-2, E1-3 RBI TE/SM - Trucks pulls off WB 520
Rebar Delivery E1-4, E1-5, E1-6 Horz and Hairpins RBI TE/SM - Trucks pulls off WB 520
Rebar Delivery E1-1, E1-2, E1-3 Horz and Hairpins RBI TE/SM - Trucks pulls off WB 520
Rebar Delivery Portal Column RBI TE/SM -
Form/Rebar Ftg 1 ECC/RBI TE/SM - DN DN D » »
a Pour Ftg 1 ECC TE/SM 260 CY - D Trucks pulls off WB 520
Survey Face of Wall INCA TE/SM -
Backfill Footing ECC RN - D D
Form/Rebar Ftg 2 ECC/RBI TE/SM - » DN DN D »
a Pour Ftg 2 ECC TE/SM 260 CY - D Trucks pulls off WB 520
Survey Face of Wall INCA TE/SM -
Backfill Footing ECC RN - D D
Form/Rebar Ftg 3 (Including SE Portal Col Ftg) ECC/RBI TE/SM - DN DN DN DN D D
a Pour Ftg 3 (Including SE Portal Col Ftg) ECC TE/SM 260 CY - D Trucks pulls off WB 520
Surve Face of Wall INCA TE/SM -
Backfill Footing ECC RN - D D
Rebar/Form Wall 1-1 (E1-7) ECC/RBI TE/SM - DN D D D D
Survey top of wall/CL Girders INCA TE/SM -
a Pour Wall 1-1 (E1-7) ECC TE/SM 90 cY - D Trucks pulls off WB 520
Rebar/Form Wall 1-2 (E1-6) ECC/RBI TE/SM - DN DN DN D D Strip forms Monday to allow backfill
Survey top of wall/CL Girders INCA TE/SM -
[ Pour Wall 1-2 (E1-6) ECC TE/SM 93 CY - Trucks pulls off WB 520
Backfill for Girder Setting ECC RN - D D D D D
Rebar/Form Wall 1-3 (E1-5) ECC/RBI TE/SM - DN DN D »
Survey top of wall/CL Girders INCA TE/SM -
[ Pour Wall 1-3 (E1-5) ECC TE/SM 94 CcY - D Trucks pulls off WB 520
Rebar/Form Wall 1-4 (E1-4) ECC/RBI TE/SM - DN DN D D
Survey top of wall/CL Girders INCA TE/SM -
= Pour Wall 1-4 (E1-4) ECC TE/SM 94 CY - D
Rebar/Form Wall 1-5 (E1-3) ECC/RBI TE/SM DN DN D »
Survey top of wall/CL Girders INCA TE/SM
= Pour Wall 1-5 (E1-3) ECC TE/SM D
P2 - East Portion 84th Lid Everson
Form/Rebar/ Pier 2 Wall 4 ECC/RBI TE/SM Y - Double left lane WB
Survey top of wall 4 INCA TE/SM - -
= Pour Pier 2 Wall 4 ECC TE/SM 86 CY Y - Double left lane WB
Form/Rebar/ Pier 2 Wall 5 ECC/RBI TE/SM Y - Double left lane WB
Survey top of wall 5 INCA TE/SM - -
= Pour Pier 2 Wall 5 ECC TE/SM 84 CY Y - Double left lane WB
Form/Rebar/ Pier 2 Wall 6 ECC/RBI TE/SM Y - Double left lane WB
Survey Top of Wall 6 INCA TE/SM - -
a2 Pour Pier 2 Wall 6 ECC TE/SM 83 CY Y - Double left lane WB
Form/Rebar Pier 2 Wall 7 ECC/RBI TE/SM Y - Double left lane WB
Survey Top of Wall/CL Girders INCA TE/SM - -
= Pour Wall 2-7 ECC TE/SM 30 CY Y - Last wall of Stage 1, Double left lane WB
Form/Rebar/ Pier Cap 1 ECC/RBI TE/SM Y - Double left lane WB
Survey top of Pier Cap 1 INCA TE/SM - -
a2 Pour Pier Cap 1 ECC TE/SM 25 cY Y - Double left lane WB
Form/Rebar/ Pier Cap 2 ECC/RBI TE/SM Y - Double left lane WB
Survey top of Pier Cap 2 INCA TE/SM - -
= Pour Pier Cap 2 ECC TE/SM 23 CY Y - Double left lane WB, Midnight to 8am
Form/Rebar/ Pier Cap 3 ECC/RBI TE/SM Y - Double left lane WB
Survey top of Pier Cap 3 INCA TE/SM - -
a2 Pour Pier Cap 3 ECC TE/SM 23 ¢Y Y - Double left lane WB
Form/Rebar/ Pier Cap 4 ECC/RBI TE/SM Y - Double left lane WB
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Survey top of Pier Cap 4 INCA TE/SM - - S
= Pour Pier Cap 4 ECC TE/SM 23 CY Y - - Double left lane WB
Form/Rebar/ Pier Cap 5 ECC/RBI TE/SM Y - || Double left lane WB
Survey top of Pier Cap 5 INCA TE/SM -
=2 Pour Pier Cap 5 ECC TE/SM 23 cY Y - - Double left lane WB
Form/Rebar/ Pier Cap 6 ECC/RBI TE/SM Y - Double left lane WB
Survey top of Pier Cap 6 INCA TE/SM - -
= Pour Pier Cap 6 ECC TE/SM 23 CY Y - Double left lane WB
Remove Piles/Sheets and Backfill ECC TE/SM - - Weekend Closure Activity
P3 - East Portion 84th Lid Everson
Survey Fine stake Ftg INCA TE/SM - -
Form and pour rat slab west end ECC TE/SM 30 CY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2
Nails for face of wall and end of wall on Ratslab INCA TE/SM
Form/Rebar Footing 3-3 ECC/RBI TE/SM - -
a Pour Footing 3-3 ECC TE/SM 218 CY - Y Pour ftg following night pour at Pier 2
Backfill Ftg ECC TE/SM - -
Survey Face of Wall INCA TE/SM - -
Form/Rebar NE Portal Col ECC TE/SM - -
a Pour NE Portal Col ECC TE/SM 47 CY - -
Form/Rebar Wall 3-2 ECC/RBI TE/SM - -
Survey top of wall INCA TE/SM - -
[ Pour Wall 3-2 ECC TE/SM 121 cY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2
Form/Rebar Wall 3-3 ECC/RBI TE/SM - -
Survey top of wall/cl girders INCA TE/SM - -
a2 Pour wall 3-3 ECC TE/SM 126 CY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2
Repair Rock Pockets in Wall 3-3 ECC TE/SM - -
Form/Rebar Wall 3-4 ECC/RBI TE/SM - -
Survey top of wall 3-4 INCA TE/SM - -
a2 Pour Wall 3-4 ECC TE/SM 130 CY - Y Flaggers at 84th loop ramp/Pour wall following night pour at Pier 2
Form/Rebar Wall 3-5 ECC/RBI TE/SM - -
Survey top of wall 3-5 INCA TE/SM - -
a2 Pour Wall 3-5 ECC TE/SM 132 CY - Y
Form/Rebar Wall 3-6 ECC/RBI TE/SM - -
Survey top of wall 3-6 INCA TE/SM - -
= Pour Wall 3-6 ECC TE/SM 121 CY - Y Final Wall at Pier 3 for Stage 1.
Demob ECC TE/SM - -
Backfill Wall for Girder Setting ECC RN - -
Backfill and Excavate For Ped. Tunnel ECC RN/MM/TE
84th Lid Pedestrian Tunnel Everson
Survey INCA TE/SM - -
Form Floor pour ECC TE/SM - - HOW DO YOU POUR AND EX AT THE SAME TIME?
Pour Floor ECC TE/SM - -
Utility Work Everson
Energize temp service Valley
Transfer loads from existing to temp service Valley
Remove existing service Valley Pending PSE
Extend Luminaire Arm South Valley Y
84th - 92nd
Roadway Section Michalak
Install Drainage DR5-23, 5-22, & 5-24 ECC SC - - Shop Drawings need to be revised.
3-20 CIP Collar at FPS-B ECC RN/MM - - Shop Drawings need to be revised.
Grade & Install 3-20 Level pad ECC RN/MM 2500 LF - - Moving forward with level pad only
Install Wall 3-20 ECC RN/MM 6297 SF - - Shop Drawings need to be revised.
Place fill 4B-01 roadway area Sta. 3300+00 ECC RN/MM 2000 TN N N
4B01-Soil Nail Wall / Fascia Minsang 18000 SF
Form 3+29.60 - 3+53.60 ECC RS/ML 522 SF N N
a2 Pour 3+29.60 - 3+53.60 ECC RS/ML 11 ¢cY N N
Form 3+53.60 - 3+77.60 ECC RS/ML 526 SF N N
a Pour 3+53.60 - 3+77.60 ECC RS/ML 11 ¢cY N N
Form 3+77.60 - 4+01.60 ECC RS/ML 529 SF N N
a Pour 3+77.60 - 4+01.60 ECC RS/ML 11 ¢cY N N
Form 4+01.60 - 4+25.60 ECC RS/ML 531 SF N N
a2 Pour 4+01.60 - 4+25.60 ECC RS/ML 11 ¢cY N N
Form 4+25.60 - 4+49.60 ECC RS/ML 534 SF N N
a Pour 4+25.60 - 4+49.60 ECC RS/ML 11 ¢cY N N
Form 4+49.60- 4+73.60 ECC RS/ML 520 SF N N
a Pour 4+49.60 - 4+73.60 ECC RS/ML 11 ¢cY N N
Form 4+73.60 - 4+97.60 ECC RS/ML 513 SF N N
a2 Pour 4+73.60-4+97.60 ECC RS/ML 10.5 CY N N
Form 4+97.60 - 5+21.60 ECC RS/ML 507 SF N N
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= Pour 4+97.60 - 5+21.60 ECC RS/ML 10.5 CY N N D
Form 5+21.60 - 5+45.60 ECC RS/ML 520 SF N N D
= Pour 5+21.60 - 5+45.60 ECC RS/ML 11 CY N N
Form 5+45.60 - 5+69.60 ECC RS/ML 530 SF N N
= Pour 5+45.60 - 5+69.60 ECC RS/ML 11 CY N N
Form 5+69.60- 5+93.60 ECC RS/ML 527 SF N N
= Pour 5+69.60 - 5+93.60 ECC RS/ML 11 CY N N
Form 5+93.60 - 6+17.60 ECC RS/ML 516 SF N N
= Pour 5+93.60 - 6+17.60 ECC RS/ML 10.5 CY N N
Form 6+17.60 - 6+41.60 ECC RS/ML N N
= Pour 6+17.60 - 6+41.20 ECC RS/ML N N
Form 6+41.60 - 6+65.60 ECC RS/ML N N
= Pour 6+41.60 - 6+65.60 ECC RS/ML N N
Form 6+65.60 - 6+89.60 ECC RS/ML N N
= Pour 6+65.60 - 6+89.60 ECC RS/ML N N
Form 6+89.60 - 7+13.60 ECC RS/ML N N
= Pour 6+89.60 - 7+13.60 ECC RS/ML N N
Form 7+13.60 - 7+37.60 ECC RS/ML N N
= Pour 7+13.60 - 7+37.60 ECC RS/ML N N
Form 7+37.60 - 7+61.60 ECC RS/ML N N
= Pour 7+37.60 - 7+61.60 ECC RS/ML N N
Form 7+61.60 -7+85.60 ECC RS/ML N N
= Pour 7+61.60 - 7+85.60 ECC RS/ML N N
4B01-Noise Wall Minsang
Re-Work/ Remove SuperStuds ECC RS/ML N N
Attach Formliner ECC RS/ML N N
= Rebar Install 2+09.60 - 4+25.60 ECC RS/ML N N
Form 2+09.60 - 2+33.60 ECC RS/ML N N
= Pour 2+09.60- 2+33.60 ECC RS/ML N N
Form 2+33.60 - 2+57.60 ECC RS/ML N N
a Pour 2+33.60 - 2+57.60 ECC RS/ML N N
Form 2+57.60 - 2+81.60 ECC RS/ML N N
= Pour 2+57.60 - 2+81.60 ECC RS/ML N N
Form 3+05.60 - 3+29.60 ECC RS/ML N N
= Pour 3+05.60 - 3+29.60 ECC RS/ML N N
Form 3+29.60 - 3+53.60 ECC RS/ML N N
= Pour 3+29.60 - 3+53.60 ECC RS/ML N N
Form 3+53.60 - 3+77.60 ECC RS/ML N N
= Pour 3+53.60 - 3+77.60 ECC RS/ML N N
Form 3+77.60 - 4+01.60 ECC RS/ML N N
= Pour 3+77.60 - 4+01.60 ECC RS/ML N N
Form 4+01.60 - 4+25.60 ECC RS/ML N N
= Pour 4+01.60 - 4+25.60 ECC RS/ML N N
Form 4+25.60 - 4+49.60 ECC RS/ML N N
= Pour 4+25.60 - 4+49.60 ECC RS/ML N N
92nd Avenue NE Lid Substructure
P3 West Portion 92nd Lid Everson
Backfill with Bag Wall behind Pier 3 ECC PM/SM - -
Utility Work Everson
Pier 3 conduit installation Valley
Trench P1 to P2 for service conduits Valley
ITS Conduit Work 4B-01 Valley
92ND PHASE #1 UNDERCROSSING (PED TUNNEL) Aeschleman
Procure phase #1 tunnel rebar ECC VA/SM Pending RFI Response
Procure phase #1 gang forms & hardware (universal forestry) ECC VA/SM Pending RFI Response
Fine grade tunnel floor ECC VA/SM Pending RFI Response
Form tunnel floor and wall rebar template ECC VA/SM Pending RFI Response
Install floor and initial wall rebar ECC VA/SM Pending RFI Response
Pour phase #1 floor ECC VA/SM Pending RFI Response
Form phase #1 tunnel exterior walls ECC VA/SM Pending RFI Response
Pour phase #1 exterior walls ECC VA/SM Pending RFI Response
Conduit Boxes for Ped Tunnel Lighting Valley
92nd Avenue NE Lid - Superstructure
92ND GIRDER INSTALLATION Haas
Prep Crane Pad Pier1/2 ECC CH/NC
Install pier #1 and #3 overhangs ECC CH/NC 400 SF N
Install oak blocks ECC CH/NC 20 EA N
Erect Phase #1 girders ECC CH/NC 10 EA Y
Install false deck ECC CH/NC 400 SF Y
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INTERMEDIATE DIAPHRAGMS Haas
Set cages RBI CH/NC 16 ea y
Set 1 (8 each) ECC CH/NC 14 CY Y
Set 2 (8 each) ECC CH/NC 14 cY Y N ||
Pier 1 end diaphragm Haas -
Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N D X
a Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N
Pier 2 pier diaphragm Haas
Form deck pour #1 lower diaphragm ECC CH/NC 336 sf Y
= Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy Y
Pier 3 end diaphragm Haas
Form deck pour #1 lower diaphragm ECC CH/NC 336 sf N
a Pour deck pour #1 lower diaphragm ECC CH/NC 14 cy N
SIP Deck Haas
SET SIP PANELS ECC CH/NC 36 EA Y
Utility Work Thoreson
Move Cross Box out of Planter Strip Clink
Install Conduit and Vaults North Side Clink
92nd - Bellevue Way
Retaining Wall 10B (Soil Nail - Rock Wall Combo) Minsang
Build Access into Wall 10B ECC N N
Bulk out 1st Lift & Build Bench ECC N N
Place Verification Test Nail (Between 9+10 and 9+40) Malcolm ML/JH 1 Nail N N
Test Malcolm ML/JH N N
Face Lift 1 ECC ML/JH N N
Shoring/Shooting Lift 1 Malcolm ML/JH 15 Nails / 1 Test N N
Bulk out 2nd Lift & Build Bench ECC ML/JH N N
Face Lift 2 ECC ML/JH N N
Shoring/Shooting Lift 2 Malcolm ML/JH 15 Nails N N
Bulk out 3rd Lift & Build Bench ECC ML/JH N N
Face Lift 3 ECC ML/JH N N
Shoring/Shooting Lift 3 Malcolm ML/JH 15 Nails / 1 Test N N
Place Rebar Mat for Final Concrete Malcolm ML/JH N N
Shotcrete Final Concrete Malcolm ML/JH N N
Facing Excavation ECC MM N N
Install Rocks AAA MM N N
Retaining Wall 4B-07 (Soil Nail) Minsang
Build Access into Wall 4B-07 ECC N N
Bulk out 1st Lift & Build Bench ECC N N
Nail Layout Survey ECC ML/JH N N
Place Verification Test Nail (Between STA 2+20 and 3+00) Malcolm ML/JH 1 Nail N N
Test Malcolm ML/JH N N
Face Lift 1 ECC ML/JH N N
Shoring/Shooting Lift 1 Malcolm ML/JH 31 Nails/3 Test N N
Bulk out 2nd Lift & Build Bench ECC ML/JH N N
Face Lift 2 ECC ML/JH N N
Shoring/Shooting Lift 2 Malcolm ML/JH 29 Nails/1 Test N N
Bulk out 3rd Lift & Build Bench ECC ML/JH N N
Face Lift 3 ECC ML/JH N N
Shoring/Shooting Lift 3 Malcolm ML/JH 26 Nails/2 Test N N
Bulk out 4th Lift & Build Bench ECC ML/JH N N
Face Lift 4 ECC ML/JH N N
Shoring/Shooting Lift 4 Malcolm ML/JH 27 Nails N N
Retaining Wall 4B-07 Facia Panel ECC RS
Rat slab at the bottom of wall ECC RS Y N
Install Facia Panneling ECC RS 8 Pannels
Rock walls ECC-09 &, ECC-08 Tie-in's AAA Ottele
Retaining Wall ECC-17 (Rock Wall) Ottele
Build Access into Wall ECC-17 ECC MM
Facing Excavation ECC MM
Install Rocks AAA MM
Retaining Wall 10A (Rock Wall) Ottele
Build Access into Wall 10A ECC MM
Facing Excavation ECC MM
Install Rocks AAA MM
Clearing for 7B ECC RN/MM
103rd Hammerhead Torger
Excavation ECC TT/SC
Grading ECC TT/SC
Paving ECC TT/SC To be determined
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Bellevue Way NE Bridge
P1 - West Half Bellevue Way Bridge Aeschl 1
Excavate for Lift 2 ECC ML/JH 1100 CY N Y
Face Lift 2 ECC ML/JH
Drill and Shoot Lift 2 Malcolm ML/JH 23 Nails N Y
Excavate for Lift 3 ECC ML/JH 1200 CY N Y
Face Lift 3 ECC ML/JH
Drill and Shoot Lift 3 Malcolm ML/JH 20 Nails N Y
Mobilize Malcolm soil nail crew Malcolm Tait Yy
Fine grade shaft cap ECC VA/JK -
Build Crane Pad and Access ECC RN/JH
Survey shaft cap ECC VA/JK - -
Rebar delivery pier 1 walls and cap ECC/RBI VA/IK
Form/Rebar shaft cap ECC VA/IK 852 SF - -
Pour shaft cap ECC VA/IK 135 CY - -
Survey walls craig VA/JK
Form panel delivery ECC VA/IK - -
Fab wall forms ECC VA/IK 2640 SF - -
Form/Rebar pier 1 lower/upper abut walls ECC VA/IK 2640 SF - -
Pour per 1 lower /upper abutment walls ECC VA/JK 135 CY - -
Strip wall forms /install work deck ECC VA/IK
Form/pour grout pads ECC VA/JK 6 EA
Backfill/crane access ECC Ron N NEED A PLAN. BAGWALL?
Girder erection span 1/2 ECC VA/IK
Form/rebar intemediate diaphrams span 2 ECC VA/IK 1728 SF Y N D D D
Rebar delivery end/ intermediate diaphrams ECC VA/IK
P2 - West Half Bellevue Way Bridge Aeschleman
Malcolm fix on shaft 2-B Malcolm Tait
a Grout CSL tubes / set coulumn 2-B ECC VA/IK 370 SF - -
= Pour transition/ coulumn 2-B ECC VA/IK 18 cY y
= Pour coulumn 2-B ECC VA/IK 14 cY y
Cure coulumn 2-B VA/IK
Strip column 2B form and ship ECC VA/JK - -
= Build falsework for pier 2 ECC VA/IK - -
Transport and set falsework platform pier 2 ECC VA/JK
Procure rebar for pier 2 cap ECC/RBI VA/IK - -
Survey pier 2 cap ECC VA/JK - -
= Form rebar pier 2 cap ECC/RBI VA/IK 570 SF
[ Pour pier 2 cap ECC VA/IJK 50 CY y y
Cure Pier Cap ECC VA/IK 570 SF - - Pier Cap =5 Days Cure
Strip cap forms ECC VA/JK
Survey oak blocks ECC VA/IK
P3 - West Half Bellevue Way Bridge Aeschl 1
Build Bagwall and Backfill 4B-42 ECC RN/MM 300 CcY N N NEXT PHASE?
Utility Work Thoreson
Pier 3 Conduit Installation Valley
Pier 2 Conduit Installation Valley
Move Transmission Pole on Cut Slope PSE PSE
Bellevue Way - 108th
Utility Work Thoreson
Waterline Connection Northup ECC
Tie In COK Main ECC B N
Channel Manholes and Finish Testing ECC TBD
Cut- over Sewer to New Main/Plug old line ECC Pending Right of Entry for Side Sewer
Install Side Sewer @ Kinder Care ECC Pending Right of Entry for Side Sewer
108th Ave NE Bridge Area of Archaeological Concern
Build temp service Valley Pending P11 Transformer move
Drill and set temp power poles Valley
108th - East End
|No Work Planned
NE Points Drive Area
Permanent Utility Work Thoreson
PSE to move Transmission pole over Culvert D PSE - - D D
Water Line at Culvert D Outlet KLB Waiting on City of Kirkland Permit
Sewer Line at Culvert D Outlet (After phase 1 of Culvert D) KLB 208.00 LF Waiting on City of Kirkland Permit
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Rough Grading Michalak
Wall 4B-72 (Gravity Block) West KLB Y Y
Fill and Build Driveway KLB Y Y
Install Hydrant Hot Tap KLB Y Y
Storm Drainage KLB Y Y
Weekend Closure of NE Points Y Y Pending Approvals
Embankment ECC Y Y
Subgrade Prep ECC Y Y
Place/Grade/Pave Base CSBC ECC Y Y
Joint Trench (Gas, Power, Com) KLB Y Y Pending Permits from City of Kirkland
a Concrete Flatwork Y Y
= Pave Final Lift Y Y
Stripe Y Y
STREAM RESTORATION/CULVERTS/TEMP DIVERSIONS
Fish Passage Structure D Pietz
Dewatering Operation KLB 1 Week before Culvert D Installation
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